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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and 

processing Contract modifications. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work 

not involving adjustment to the Contract Sum or the Contract Time, on 

AIA Document G710, "Architect's Supplemental Instructions". 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of 

proposed changes in the Work that may require adjustment to the Contract Sum or the 

Contract Time.  If necessary, the description will include supplemental or revised 

Drawings and Specifications. 

1. Proposal Requests issued by Architect are for information only.  Do not consider 

them instructions either to stop work in progress or to execute the proposed 

change. 

2. Within 7 days after receipt of Proposal Request, submit a quotation estimating 

cost adjustments to the Contract Sum and the Contract Time necessary to execute 

the change. 

a. Include a list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made.  If requested, furnish 

survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts 

of trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's Construction Schedule that indicates the 

effect of the change, including, but not limited to, changes in activity 

duration, start and finish times, and activity relationship.  Use available total 

float before requesting an extension of the Contract Time. 
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B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications 

to the Contract, Contractor may propose changes by submitting a request for a change 

to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change 

on the Work.  Provide a complete description of the proposed change.  Indicate 

the effect of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey 

data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 

trade discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's Construction Schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship.  Use available total float before requesting 

an extension of the Contract Time. 

6. Comply with requirements in Division 1 Section "Product Requirements" if the 

proposed change requires substitution of one product or system for product or 

system specified. 

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for 

signatures of Owner and Contractor on AIA Document G701. 

END OF SECTION 01250 


